



MODERNISATION OF INSTITUTIONAL MANAGEMENT OF INNOVATION
AND RESEARCH IN SOUTH NEIGHBOURING COUNTRIES

Dev. 6.3 Monitoring & Evaluation Plan

Raniero Chelli, UNIMED

13 July 2017

Amman, Jordan

The UNIMED logo is a blue circle with the word "unimed" in white lowercase letters.

unimed



Co-funded by the
Erasmus+ Programme
of the European Union

Work Package 6

“QA Tools in Management of Innovation and Research”

The WP6 is designed to monitor progress in the establishment and implementation of the Innovation and Research Management Model within South Neighboring Partner Countries’ partner institutions, and to identify **early impacts, successes** and **areas for improvement**.

What has been done so far:

Establishment of the Quality Committee (QC)

Development of a Monitoring & Evaluation Plan (Dev. 6.3)

Meeting of the QC in Rabat, 24 April 2017

External Evaluator: Rafael Llavori from the ANECA (Agencia Nacional de Evaluación de la Calidad y Acreditación, Spain)



Co-funded by the
Erasmus+ Programme
of the European Union



Quality Committee

CHAIR: UNIMED

Università di
Milano
(UNIMI)

University of
Barcelona
(UB)

European
Universities
Association
(EUA)

Association of
Arab
Universities
(AArU)

Mohamed V
University
(UM5)



Co-funded by the
Erasmus+ Programme
of the European Union



Dev. 6.3 Monitoring & Evaluation Plan

The Monitoring and Evaluation Plan aims to:

Sum-up **project objectives** and **impact indicators**

Design an **evaluation strategy**

Specify the **key areas** for the evaluation

Identify **evaluation methods** and **tools**

Analyse and report the relevance, progress, success of the project in reaching its objectives



Co-funded by the
Erasmus+ Programme
of the European Union



Evaluation Strategy

FORMATIVE

- Purpose: assess ongoing project activities.
- Starts and takes place during the project implementation.
- Has two components: **progress evaluation** (monitoring) and **process evaluation**, to assess whether the project is conducted as planned.

SUMMATIVE


- Purpose: assess quality and impact of a fully implemented project.
- It takes place after the project is completed and necessary changes have occurred.
- It is useful for the exploitation of the project, the dissemination of the project to other audiences or targets.



Co-funded by the
Erasmus+ Programme
of the European Union




Key Areas of Evaluation



Co-funded by the
Erasmus+ Programme
of the European Union



Evaluation Instruments & Reporting



Coming Next

WHO	WHAT	WHEN
UNIMED	Distribute to all Partners an online questionnaire to monitor the project proccessing, coordination, partners' collaboration and workload.	20/07/2017
ALL	One questionnaire filled in per Partner (as the result of a team discussion)	By 28/08/2017
UNIMED	Distribute a second evaluation questionnaire for the evaluation of the Study Visits (University, Barcelona, Leuven)	20/07/2017
Participants to the Study Visits	One questionnaire per participant	By 28/08/2017
UNIMED	Mid-Term Evaluation Report	October 2017



Co-funded by the
Erasmus+ Programme
of the European Union



Thank you!

r.chelli@uni-med.net

UNIMED

Mediterranean Universities Union



Co-funded by the
Erasmus+ Programme
of the European Union

