



MODERNISATION OF INSTITUTIONAL MANAGEMENT OF INNOVATION
AND RESEARCH IN SOUTH NEIGHBOURING COUNTRIES

Dev. 6.1 Quality Committee

24 April 2017
Rabat, Morocco



Co-funded by the
Erasmus+ Programme
of the European Union

Members of the Quality Committee

CHAIR: UNIMED

UNIMI

UB

EUA

AArU

UM5



Co-funded by the
Erasmus+ Programme
of the European Union



Objectives

Aim at monitoring the:

Project activities

Work Plan

Strategy and Results

Implementation of the innovation and research management



Co-funded by the
Erasmus+ Programme
of the European Union



To be discussed today

...



Co-funded by the
Erasmus+ Programme
of the European Union



Work Package 3

- Objective: develop a new institutional management model; establish appropriate legal framework, in line with international norms and expectations:

Special Interest Teams

Report with main suggestions for the model

Matching exercise

Model

Comitment of Senior Management

→Extremely important to involve the Ministries



Co-funded by the
Erasmus+ Programme
of the European Union



Work Package 4

Dev. 4.5 e-Research Initiative:

A committee will be formed in order to study and undertake a comprehensive review of major eResearch programmes and to recommend and launch an eResearch in both Jordan and Morocco to facilitate the transfer of eResearch and ICT methodologies

Deans or Vice Dean of faculties in charge of research should form this committee



Co-funded by the
Erasmus+ Programme
of the European Union



Work Package 5

Dev. 5.1 Development of a Capacity Building programme – SAPIENZA Lead

It aims at developing human resources and capacities of professors and administrative staff and technical assistants in innovation and research management according to the need of each institution and following up the proposed new model

The contact person should determine the committee



Co-funded by the
Erasmus+ Programme
of the European Union



Work Package 6

- Dev. 6.3 Monitoring and evaluation plan

Discuss document developed by UNIMED

Page 6: indicator of project for WP.2 – Number of interactions? What type of interactions? Then more detailed. Structure of the handbook and report, the categorisation and the number of practices included in the report. DOUBLE CHECK the measurement of indicators

- Dev. 6.4 Quality and Evaluation Report

UNIMI to set up the report structure. We aim to have a mid-term report by June 2017



Co-funded by the
Erasmus+ Programme
of the European Union



Thank you!



Co-funded by the
Erasmus+ Programme
of the European Union

MIMIR
MODERNISATION OF INSTITUTIONAL MANAGEMENT OF INNOVATION
AND RESEARCH IN SOUTH NEIGHBOURING COUNTRIES